
Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC01
Activity ID: 1EFC0005

Activity Filter * Starts In FY *
WBS No: 1EFC01 Title: 130 Cluster Stabilization/Hazard Removal
Activity ID: 1EFC0005 Description: 130 Cluster Personnel Relocation Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001 Personnel Relocation 289.00 each 8EE 2,313 28,822 61,214 90,036 100,06610,0300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,246 50,246050,246

Total for Activity 1EFC0005: 2,313 28,822 61,214 140,282 150,31210,03050,246

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34,714.04 DollarsZDEPTCON 0000CONTINGENCY

34714.0 DollarsFactors
No DepartmentNONE Linear 15,531.59 DollarsZDEPTESC 0000ESCALATION

15531.6 DollarsFactors
Activity ID: 1EFC0010 Description: 130 Cluster Facility Transition Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Facility Transition 1.00 each 5,336EE 5,336 178,301 38,205 216,507 278,55562,0490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 139,869 139,8690139,869

Total for Activity 1EFC0010: 5,336 178,301 38,205 356,376 418,42562,049139,869

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Facility Transition

Resources

BOE Estimators Experience - The estimators were consultants hired from ICF Kaiser to develop the facility transition tasks template the template was modified to 
exclude relocation of personnel and property disposition.  The remaining costs are applied on a per building basis in each cluster.
Breakdown of Cost Data:
 Item - Building Transition
 Units - Per Building, 14 buildings in this cluster.
 Unit Cost - Maintenance Management - 160 Hrs; Carpenters - 74 hrs; Plumbers 74hrs; Electricians - 88 hrs; Env. Compliance - 8; Fire Prot. Eng. - $1,200; 
Planning - $1,800; Safety - 8 hrs.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC01
Activity ID: 1EFC0010

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 921.36 HoursKE10H750 C010STRAIGHT TIME BASE

74 hrs 14 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,095.67 HoursKE10H750 C020STRAIGHT TIME BASE
88 hrs 14 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 921.36 HoursKE10H750 C080STRAIGHT TIME BASE
74 hrs 14 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 106.72 HoursC103S750 E050STRAIGHT TIME BASE
8 hrs 15 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesSAFETY ENGINEERS Linear 99.61 HoursC200S750 E120STRAIGHT TIME BASE
8 hrs 14 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceADMINISTRATIVE ASSISTANTS Linear 199.21 HoursC210S750 G010STRAIGHT TIME BASE
16 hrs 14 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,992.13 HoursC210S750 M020STRAIGHT TIME BASE
160 hrs 14 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterNONE Linear 22,923.07 DollarsC105SA53 0000E-2
1800 $ 1.02283 -- FY00 Escalation --14 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

EngineeringNONE Linear 15,282.05 DollarsK252SA53 0000E-2
1200 $ 1.02283 -- FY00 Escalation --14 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 96,633.77 DollarsZDEPTCON 0000CONTINGENCY

96633.8 DollarsFactors
No DepartmentNONE Linear 43,235.42 DollarsZDEPTESC 0000ESCALATION

43235.4 DollarsFactors
Activity ID: 1EFC0012 Description: 130 Cluster Property Removal Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0200 Property Removal 1.00 each 26,240EE 26,240 981,737 0 981,737 1,323,382341,6450
1 Corrective maintenance 0.82 each 10,936HC 8,916 192,110 51,272 243,381 310,23666,8540
3 Preventive maintenance 0.82 each 1,844HC 1,504 32,953 5,697 38,650 50,11811,4680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 845,443 845,4430845,443

Total for Activity 1EFC0012: 36,660 1,206,801 56,969 2,109,212 2,529,179419,967845,443
Line Item 0200 - Property Removal

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 40659 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC01
Activity ID: 1EFC0012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 1,928.09 HoursKE10H750 C010STRAIGHT TIME BASE

2168 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2,169.99 HoursKE10H750 C020STRAIGHT TIME BASE
2440 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2,253.59 HoursKE10H750 C080STRAIGHT TIME BASE
2534 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 3,616.06 HoursC101S750 E120STRAIGHT TIME BASE
4066 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 3,616.06 HoursKE10H750 L090STRAIGHT TIME BASE
4066 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 12,656.23 HoursC210S750 M020STRAIGHT TIME BASE
14231 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

Approximately 2079 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $174.73 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY04-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 706.58 HoursKE10H750 C010STRAIGHT TIME BASE

794.5 h
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC01
Activity ID: 1EFC0012

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 765.48 HoursKE10H750 C010STRAIGHT TIME BASE

860.73 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 471.05 HoursKE10H750 C010STRAIGHT TIME BASE
529.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,020.62 HoursKE10H750 C020STRAIGHT TIME BASE
1147.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,138.25 HoursKE10H750 C020STRAIGHT TIME BASE
1279.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 974.76 HoursKE10H750 C020STRAIGHT TIME BASE
1096.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 78.51 HoursKE10H750 C040STRAIGHT TIME BASE
88.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 471.05 HoursKE10H750 C040STRAIGHT TIME BASE
529.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 392.55 HoursKE10H750 C040STRAIGHT TIME BASE
441.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 804.65 HoursKE10H750 C070STRAIGHT TIME BASE
904.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 471.05 HoursKE10H750 C070STRAIGHT TIME BASE
529.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,622.75 HoursKE10H750 C080STRAIGHT TIME BASE
1824.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 314.04 HoursKE10H750 C080STRAIGHT TIME BASE
353.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 255.09 HoursKE10H750 C080STRAIGHT TIME BASE
286.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 693.48 HoursKE10H750 C090STRAIGHT TIME BASE
779.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 235.52 HoursKE10H750 R070STRAIGHT TIME BASE
264.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 38.28 HoursKE10H751 C010OVERTIME BASE & PRE.
43.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 35.32 HoursKE10H751 C010OVERTIME BASE & PRE.
39.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC01
Activity ID: 1EFC0012

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 23.55 HoursKE10H751 C010OVERTIME BASE & PRE.

26.48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 56.91 HoursKE10H751 C020OVERTIME BASE & PRE.
63.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 48.74 HoursKE10H751 C020OVERTIME BASE & PRE.
54.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 51.03 HoursKE10H751 C020OVERTIME BASE & PRE.
57.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 19.63 HoursKE10H751 C040OVERTIME BASE & PRE.
22.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 23.55 HoursKE10H751 C040OVERTIME BASE & PRE.
26.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.92 HoursKE10H751 C040OVERTIME BASE & PRE.
4.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersPAINTERS Linear 40.23 HoursKD10H751 C070OVERTIME BASE & PRE.
45.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 23.55 HoursKE10H751 C070OVERTIME BASE & PRE.
26.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.75 HoursKE10H751 C080OVERTIME BASE & PRE.
14.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 81.13 HoursKE10H751 C080OVERTIME BASE & PRE.
91.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.71 HoursKE10H751 C080OVERTIME BASE & PRE.
17.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 34.68 HoursKE10H751 C090OVERTIME BASE & PRE.
38.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 11.77 HoursKE10H751 R070OVERTIME BASE & PRE.
13.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 62,886.96 DollarsC210SA5C 0000SUPPLIES
69666.8 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC01
Activity ID: 1EFC0012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

·Approximately 817 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $72.29 average
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY04-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 942.11 HoursKE10H750 C020STRAIGHT TIME BASE

1059.33 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 706.58 HoursKE10H750 C040STRAIGHT TIME BASE
794.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 107.81 HoursKE10H750 C080STRAIGHT TIME BASE
121.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 47.11 HoursKE10H751 C020OVERTIME BASE & PRE.
52.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 35.32 HoursKE10H751 C040OVERTIME BASE & PRE.
39.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.39 HoursKE10H751 C080OVERTIME BASE & PRE.
6.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 6,987.44 DollarsC210SA5C 0000SUPPLIES
7740.75 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 584,105.50 DollarsZDEPTCON 0000CONTINGENCY

584106 DollarsFactors
No DepartmentNONE Linear 261,337.70 DollarsZDEPTESC 0000ESCALATION

261338 DollarsFactors
WBS No: 1EFC02 Title: 111 Cluster Stabilization/Hazard Removal
Activity ID: 1EFC0015 Description: 111 Cluster Property Removal FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 0EE 0 0 0 0 000
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC02
Activity ID: 1EFC0015

Activity Filter * Starts In FY *
Total for Activity 1EFC0015: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 10000 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 0.00 HoursKE10H750 C010STRAIGHT TIME BASE

533 hrs 0 EV FactorFactors
Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.00 HoursKE10H750 C020STRAIGHT TIME BASE

600 hrs 0 EV FactorFactors
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.00 HoursKE10H750 C080STRAIGHT TIME BASE

866 hrs 0 EV FactorFactors
Health & SafetySAFETY ENGINEERS Linear 0.00 HoursC101S750 E120STRAIGHT TIME BASE

1000 hrs 0 EV FactorFactors
Indust/Site Srvs SteelworkersGENERAL LABORER Linear 0.00 HoursKE10H750 L090STRAIGHT TIME BASE

1000 hrs 0 EV FactorFactors
Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 0.00 HoursC210S750 M020STRAIGHT TIME BASE

3500 hrs 0 EV FactorFactors
Activity ID: 1EFC0020 Description: 111 Cluster Personnel Relocations Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001 Personnel Relocation 101.00 each 8EE 808 10,073 21,393 31,466 34,9513,4850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,787 9,78709,787

Total for Activity 1EFC0020: 808 10,073 21,393 41,253 44,7383,4859,787

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - Personnel Relocation

Resources

BOE
Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC02
Activity ID: 1EFC0020

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 7,106.84 DollarsZDEPTCON 0000CONTINGENCY
7106.84 DollarsFactors

No DepartmentNONE Linear 2,680.24 DollarsZDEPTESC 0000ESCALATION
2680.24 DollarsFactors

Activity ID: 1EFC0025 Description: INFFCM Cluster Property Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 4,175EE 4,175 154,055 0 154,055 197,49943,4440
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,200 28,200028,200

Total for Activity 1EFC0025: 4,175 154,055 0 182,255 225,69943,44428,200

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 6259 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .10 hrs of Haz. Assessment, .2 hrs of Readiness removal,  .1 Hrs of material 
handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 297.04 HoursKE10H750 C010STRAIGHT TIME BASE

334 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 334.39 HoursKE10H750 C020STRAIGHT TIME BASE
376 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 482.02 HoursKE10H750 C080STRAIGHT TIME BASE
542 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 556.73 HoursC101S750 E120STRAIGHT TIME BASE
626 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 556.73 HoursKE10H750 L090STRAIGHT TIME BASE
626 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,947.66 HoursC210S750 M020STRAIGHT TIME BASE
2190 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,237.21 DollarsZDEPTCON 0000CONTINGENCY

9237.21 DollarsFactors
No DepartmentNONE Linear 18,963.08 DollarsZDEPTESC 0000ESCALATION

18963.1 DollarsFactors
Activity ID: 1EFC0030 Description: INFFCM Cluster Personnel Relocation Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC02
Activity ID: 1EFC0030

Activity Filter * Starts In FY *
0001 Personnel Relocation 31.00 each 8EE 248 3,092 6,566 9,658 10,5308720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,504 1,50401,504

Total for Activity 1EFC0030: 248 3,092 6,566 11,161 12,0338721,504

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 492.49 DollarsZDEPTCON 0000CONTINGENCY

492.485 DollarsFactors
No DepartmentNONE Linear 1,011.02 DollarsZDEPTESC 0000ESCALATION

1011.02 DollarsFactors
Activity ID: 1EFC0033 Description: 111 Cluster Stabilization/Hazards Removal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001 - tC551105A Personnel Relocation 101.00 each 8EE 808 10,073 21,393 31,466 34,8873,4210
0100 - tC551103A Property Removal 1.00 each 6,669EE 6,669 246,152 0 246,152 329,76483,6120
0100 - tC551104A Property Removal 1.00 each 10,719EE 10,719 395,620 0 395,620 530,003134,3830
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 221,325 221,3250221,325

Total for Activity 1EFC0033: 18,197 651,845 21,393 894,563 1,115,979221,416221,325

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - tC551105A30 - Personnel Relocation

Resources

BOE
Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

6/23/00 11:30:28 AMPage 9 of 51 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC02
Activity ID: 1EFC0033

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET

180 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - tC551103A20 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 10000 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 474.02 HoursC211S750 C010STRAIGHT TIME BASE

533 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 533.61 HoursC214S750 C020STRAIGHT TIME BASE
600 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 770.17 HoursC213S750 C080STRAIGHT TIME BASE
866 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 889.34 HoursC101S750 E120STRAIGHT TIME BASE
1000 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 889.34 HoursC270S750 L090STRAIGHT TIME BASE
1000 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 3,112.70 HoursC210S750 M020STRAIGHT TIME BASE
3500 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - tC551104A20 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 16071 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC02
Activity ID: 1EFC0033

Activity Filter * Starts In FY *
Electrical MaintenanceCARPENTERS Linear 762.17 HoursC211S750 C010STRAIGHT TIME BASE

857 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 857.33 HoursC214S750 C020STRAIGHT TIME BASE
964 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 1,238.85 HoursC213S750 C080STRAIGHT TIME BASE
1393 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 1,429.17 HoursC101S750 E120STRAIGHT TIME BASE
1607 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 1,429.17 HoursC270S750 L090STRAIGHT TIME BASE
1607 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 5,002.55 HoursC210S750 M020STRAIGHT TIME BASE
5625 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 151,080.60 DollarsZDEPTCON 0000CONTINGENCY

151081 DollarsFactors
No DepartmentNONE Linear 70,243.94 DollarsZDEPTESC 0000ESCALATION

70243.9 DollarsFactors
Activity ID: 1EFC0034 Description: INFFCM Cluster Stabilization/Hazards Removal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001 - tC55T104A Personnel Relocation 31.00 each 8EE 248 3,092 6,566 9,658 10,5478890
0100 - tC55T104A Property Removal 1.00 each 4,175EE 4,175 154,055 0 154,055 198,35344,2980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 40,911 40,911040,911

Total for Activity 1EFC0034: 4,423 157,147 6,566 204,624 249,81045,18740,911

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - tC55T104A30 - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC02
Activity ID: 1EFC0034

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - tC55T104A20 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 6259 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .10 hrs of Haz. Assessment, .2 hrs of Readiness removal,  .1 Hrs of material 
handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 297.04 HoursC211S750 C010STRAIGHT TIME BASE

334 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 334.39 HoursC214S750 C020STRAIGHT TIME BASE
376 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 482.02 HoursC213S750 C080STRAIGHT TIME BASE
542 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 556.73 HoursC101S750 E120STRAIGHT TIME BASE
626 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 556.73 HoursC270S750 L090STRAIGHT TIME BASE
626 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,947.66 HoursC210S750 M020STRAIGHT TIME BASE
2190 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,772.35 DollarsZDEPTCON 0000CONTINGENCY

19772.4 DollarsFactors
No DepartmentNONE Linear 21,138.29 DollarsZDEPTESC 0000ESCALATION

21138.3 DollarsFactors
WBS No: 1EFC03 Title: 331 Cluster Stabilization/Hazard Removal
Activity ID: 1EFC0035 Description: 331 Cluster Property Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 4,854EE 4,854 121,468 0 121,468 163,49642,0280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 45,329 45,329045,329

Total for Activity 1EFC0035: 4,854 121,468 0 166,797 208,82542,02845,329
Line Item 0100 - Property Removal

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are an estimated 4798 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 1 property  disposal requires 1.16 hrs RCT; .35 hrs of Haz. Assessment, 1.16 hrs of Readiness 
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC03
Activity ID: 1EFC0035

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

removal, .36 Hrs of transportation, .2 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 821.71 HoursKE10H750 C010STRAIGHT TIME BASE

2558 Hours 0.3612 May 2000 Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 924.50 HoursKE10H750 C020STRAIGHT TIME BASE
2878 Hours 0.3612 May 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,335.68 HoursKE10H750 C080STRAIGHT TIME BASE
4158 Hours 0.3612 May 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 308.06 HoursC101S750 E120STRAIGHT TIME BASE
959 Hours 0.3612 May 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 308.06 HoursKE10H750 L090STRAIGHT TIME BASE
959 Hours 0.3612 May 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 539.35 HoursC210S750 M020STRAIGHT TIME BASE
1679 Hours 0.3612 May 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 616.44 HoursKE10H750 T050STRAIGHT TIME BASE
1919 Hours 0.3612 May 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,791.00 DollarsZDEPTCON 0000CONTINGENCY

32791 DollarsFactors
No DepartmentNONE Linear 12,537.74 DollarsZDEPTESC 0000ESCALATION

12537.7 DollarsFactors
Activity ID: 1EFC0038 Description: 331 Cluster Stabilization/Hazards Removal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 - tC556103A Property Removal 1.00 each 13,438EE 13,438 336,290 0 336,290 450,520114,2300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 111,456 111,4560111,456

Total for Activity 1EFC0038: 13,438 336,290 0 447,747 561,976114,230111,456
Line Item 0100 - tC556103A20 - Property Removal

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are an estimated 4798 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 1 property  disposal requires 1.16 hrs RCT; .35 hrs of Haz. Assessment, 1.16 hrs of Readiness 
removal, .36 Hrs of transportation, .2 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC03
Activity ID: 1EFC0038

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Electrical MaintenanceCARPENTERS Linear 2,274.94 HoursC211S750 C010STRAIGHT TIME BASE
2558 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Building MaintenanceELECTRICIANS Linear 2,559.53 HoursC214S750 C020STRAIGHT TIME BASE
2878 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 3,697.88 HoursC213S750 C080STRAIGHT TIME BASE
4158 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 852.88 HoursC101S750 E120STRAIGHT TIME BASE
959 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 852.88 HoursC270S750 L090STRAIGHT TIME BASE
959 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,493.21 HoursC210S750 M020STRAIGHT TIME BASE
1679 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementRADIATION CONTROL TECHNOLIGI Linear 1,706.65 HoursC270S750 T050STRAIGHT TIME BASE
1919 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 76,084.45 DollarsZDEPTCON 0000CONTINGENCY

76084.5 DollarsFactors
No DepartmentNONE Linear 35,371.77 DollarsZDEPTESC 0000ESCALATION

35371.8 DollarsFactors
WBS No: 1EFC04 Title: 551 Cluster Stabilization/Hazard Removal
Activity ID: 1EFC0040 Description: 223 Cluster Property Removal Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 3,894EE 3,894 97,425 0 97,425 131,13433,7090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,720 36,720036,720

Total for Activity 1EFC0040: 3,894 97,425 0 134,145 167,85433,70936,720

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 1807 units that will require disposition.
 Unit Cost - Average cost for one unit Industrial type 1 property disposal requires 1.16 hrs RCT; .35 hrs of Haz. Assessment, 1.16 hrs of Readiness removal, 
.36 Hrs of transportation, .2 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 659.00 HoursKE10H750 C010STRAIGHT TIME BASE

741 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC04
Activity ID: 1EFC0040

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 741.71 HoursKE10H750 C020STRAIGHT TIME BASE

834 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,071.66 HoursKE10H750 C080STRAIGHT TIME BASE
1205 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 247.24 HoursC101S750 E120STRAIGHT TIME BASE
278 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 247.24 HoursKE10H750 L090STRAIGHT TIME BASE
278 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 432.22 HoursC210S750 M020STRAIGHT TIME BASE
486 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 494.47 HoursKE10H750 T050STRAIGHT TIME BASE
556 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,664.26 DollarsZDEPTCON 0000CONTINGENCY

26664.3 DollarsFactors
No DepartmentNONE Linear 10,056.02 DollarsZDEPTESC 0000ESCALATION

10056.0 DollarsFactors
Activity ID: 1EFC0043 Description: 223 Cluster Stabilization/Hazards Removal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 - tC554105A Property Removal 1.00 each 3,894EE 3,894 97,425 0 97,425 130,51833,0930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,289 32,289032,289

Total for Activity 1EFC0043: 3,894 97,425 0 129,714 162,80733,09332,289

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - tC554105A20 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 1807 units that will require disposition.
 Unit Cost - Average cost for one unit Industrial type 1 property disposal requires 1.16 hrs RCT; .35 hrs of Haz. Assessment, 1.16 hrs of Readiness removal, 
.36 Hrs of transportation, .2 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 659.00 HoursC211S750 C010STRAIGHT TIME BASE

741 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 741.71 HoursC214S750 C020STRAIGHT TIME BASE
834 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:30:31 AMPage 15 of 51 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC04
Activity ID: 1EFC0043

Activity Filter * Starts In FY *
HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 1,071.66 HoursC213S750 C080STRAIGHT TIME BASE

1205 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetySAFETY ENGINEERS Linear 247.24 HoursC101S750 E120STRAIGHT TIME BASE
278 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 247.24 HoursC270S750 L090STRAIGHT TIME BASE
278 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 432.22 HoursC210S750 M020STRAIGHT TIME BASE
486 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementRADIATION CONTROL TECHNOLIGI Linear 494.47 HoursC270S750 T050STRAIGHT TIME BASE
556 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,041.99 DollarsZDEPTCON 0000CONTINGENCY

22042 DollarsFactors
No DepartmentNONE Linear 10,247.35 DollarsZDEPTESC 0000ESCALATION

10247.4 DollarsFactors
Activity ID: 1EFC0045 Description: 300/500 Cluster Ind 1 Property Removal Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 14,006EE 14,006 350,514 0 350,514 474,245123,7310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 71,612 71,612071,612

Total for Activity 1EFC0045: 14,006 350,514 0 422,126 545,858123,73171,612

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 5000 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 1 property (95% of the material) disposal requires 1.16 hrs RCT; .35 hrs of Haz. Assessment, 1.16 
hrs of Readiness removal, .36 Hrs of transportation, .2 Hrs of material handling, and .35 hrs admin support.  

 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 2,370.99 HoursKE10H750 C010STRAIGHT TIME BASE

2666 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2,668.03 HoursKE10H750 C020STRAIGHT TIME BASE
3000 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3,853.52 HoursKE10H750 C080STRAIGHT TIME BASE
4333 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC04
Activity ID: 1EFC0045

Activity Filter * Starts In FY *
Health & SafetySAFETY ENGINEERS Linear 889.34 HoursC101S750 E120STRAIGHT TIME BASE

1000 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 889.34 HoursKE10H750 L090STRAIGHT TIME BASE
1000 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,556.35 HoursC210S750 M020STRAIGHT TIME BASE
1750 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,778.68 HoursKE10H750 T050STRAIGHT TIME BASE
2000 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 49,450.31 DollarsZDEPTCON 0000CONTINGENCY

49450.3 DollarsFactors
No DepartmentNONE Linear 22,162.16 DollarsZDEPTESC 0000ESCALATION

22162.2 DollarsFactors
Activity ID: 1EFC0050 Description: 300/500 Cluster Ind 2 Property Removal Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 13,979EE 13,979 306,417 0 306,417 414,582108,1650
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 62,603 62,603062,603

Total for Activity 1EFC0050: 13,979 306,417 0 369,020 477,185108,16562,603

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 906 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 2 property  disposal requires 2 hrs RCT; .5 hrs of Haz. Assessment, 14 hrs of Readiness removal, 
1.1 Hrs of transportation, .5 Hrs of material handling, and .35 hrs admin support.  

 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 3,007.75 HoursKE10H750 C010STRAIGHT TIME BASE

3382 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3,383.95 HoursKE10H750 C020STRAIGHT TIME BASE
3805 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4,887.82 HoursKE10H750 C080STRAIGHT TIME BASE
5496 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 402.87 HoursC101S750 E120STRAIGHT TIME BASE
453 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC04
Activity ID: 1EFC0050

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersGENERAL LABORER Linear 402.87 HoursKE10H750 L090STRAIGHT TIME BASE

453 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 281.92 HoursC210S750 M020STRAIGHT TIME BASE
317 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,611.49 HoursKE10H750 T050STRAIGHT TIME BASE
1812 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,229.12 DollarsZDEPTCON 0000CONTINGENCY

43229.1 DollarsFactors
No DepartmentNONE Linear 19,374.01 DollarsZDEPTESC 0000ESCALATION

19374.0 DollarsFactors
Activity ID: 1EFC0055 Description: 300/500 Cluster Ind 1 Property Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 14,006EE 14,006 350,514 0 350,514 471,792121,2780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 130,803 130,8030130,803

Total for Activity 1EFC0055: 14,006 350,514 0 481,316 602,594121,278130,803

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 5000 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 1 property (95% of the material) disposal requires 1.16 hrs RCT; .35 hrs of Haz. Assessment, 1.16 
hrs of Readiness removal, .36 Hrs of transportation, .2 Hrs of material handling, and .35 hrs admin support.  

 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 2,370.99 HoursKE10H750 C010STRAIGHT TIME BASE

2666 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2,668.03 HoursKE10H750 C020STRAIGHT TIME BASE
3000 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3,853.52 HoursKE10H750 C080STRAIGHT TIME BASE
4333 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 889.34 HoursC101S750 E120STRAIGHT TIME BASE
1000 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 889.34 HoursKE10H750 L090STRAIGHT TIME BASE
1000 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC04
Activity ID: 1EFC0055

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,556.35 HoursC210S750 M020STRAIGHT TIME BASE

1750 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,778.68 HoursKE10H750 T050STRAIGHT TIME BASE
2000 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 94,623.22 DollarsZDEPTCON 0000CONTINGENCY

94623.2 DollarsFactors
No DepartmentNONE Linear 36,179.46 DollarsZDEPTESC 0000ESCALATION

36179.5 DollarsFactors
Activity ID: 1EFC0060 Description: 300/500 Cluster Personnel Relocation Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001 Personnel Relocation 31.00 each 8EE 248 3,092 6,566 9,658 10,7281,0700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,974 2,97402,974

Total for Activity 1EFC0060: 248 3,092 6,566 12,632 13,7021,0702,974

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,151.54 DollarsZDEPTCON 0000CONTINGENCY

2151.54 DollarsFactors
No DepartmentNONE Linear 822.65 DollarsZDEPTESC 0000ESCALATION

822.647 DollarsFactors
Activity ID: 1EFC0063 Description: 300/500 Cluster Stabilization/Hazards Removal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001 - tC557104A Personnel Relocation 43.00 each 8EE 344 4,288 9,108 13,396 14,8521,4560
0100 - tC557104A Property Removal 1.00 each 2,126EE 2,126 78,486 0 78,486 105,12726,6420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,642 29,642029,642
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC04
Activity ID: 1EFC0063

Activity Filter * Starts In FY *
Total for Activity 1EFC0063: 2,471 82,774 9,108 121,524 149,62228,09829,642

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - tC557104A30 - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - tC557104A20 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 3190 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 151.19 HoursC211S750 C010STRAIGHT TIME BASE

170 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 169.86 HoursC214S750 C020STRAIGHT TIME BASE
191 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 245.46 HoursC213S750 C080STRAIGHT TIME BASE
276 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 283.70 HoursC101S750 E120STRAIGHT TIME BASE
319 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 283.70 HoursC270S750 L090STRAIGHT TIME BASE
319 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 992.51 HoursC210S750 M020STRAIGHT TIME BASE
1116 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE

6/23/00 11:30:34 AMPage 20 of 51 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC04
Activity ID: 1EFC0063

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE

Department
No DepartmentNONE Linear 20,213.47 DollarsZDEPTCON 0000CONTINGENCY

20213.5 DollarsFactors
No DepartmentNONE Linear 9,428.67 DollarsZDEPTESC 0000ESCALATION

9428.67 DollarsFactors
Activity ID: 1EFC0065 Description: 371T Cluster Property Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 2,126EE 2,126 78,486 0 78,486 106,19127,7050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,872 15,872015,872

Total for Activity 1EFC0065: 2,126 78,486 0 94,357 122,06327,70515,872

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 3190 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 151.19 HoursKE10H750 C010STRAIGHT TIME BASE

170 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 169.86 HoursKE10H750 C020STRAIGHT TIME BASE
191 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 245.46 HoursKE10H750 C080STRAIGHT TIME BASE
276 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 283.70 HoursC101S750 E120STRAIGHT TIME BASE
319 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 283.70 HoursKE10H750 L090STRAIGHT TIME BASE
319 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 992.51 HoursC210S750 M020STRAIGHT TIME BASE
1116 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,909.20 DollarsZDEPTCON 0000CONTINGENCY

10909.2 DollarsFactors
No DepartmentNONE Linear 4,962.46 DollarsZDEPTESC 0000ESCALATION

4962.46 DollarsFactors
Activity ID: 1EFC0070 Description: 371T Cluster Personnel Relocation Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC04
Activity ID: 1EFC0070

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
0001 Personnel Relocation 43.00 each 8EE 344 4,288 9,108 13,396 14,9101,5140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,229 2,22902,229

Total for Activity 1EFC0070: 344 4,288 9,108 15,625 17,1391,5142,229

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,531.75 DollarsZDEPTCON 0000CONTINGENCY

1531.75 DollarsFactors
No DepartmentNONE Linear 696.78 DollarsZDEPTESC 0000ESCALATION

696.775 DollarsFactors
Activity ID: 1EFC0073 Description: 371T Cluster Stabilization/Hazards Removal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001 - tC557104A Personnel Relocation 43.00 each 8EE 344 4,288 9,108 13,396 14,9071,5110
0100 - tC557104A Property Removal 1.00 each 2,126EE 2,126 78,486 0 78,486 106,13727,6510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,996 18,996018,996

Total for Activity 1EFC0073: 2,471 82,774 9,108 110,878 140,04029,16218,996

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - tC557104A30 - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC04
Activity ID: 1EFC0073

Activity Filter * Starts In FY *
Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES

53.26 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - tC557104A20 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 3190 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 151.19 HoursC211S750 C010STRAIGHT TIME BASE

170 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 169.86 HoursC214S750 C020STRAIGHT TIME BASE
191 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 245.46 HoursC213S750 C080STRAIGHT TIME BASE
276 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 283.70 HoursC101S750 E120STRAIGHT TIME BASE
319 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 283.70 HoursC270S750 L090STRAIGHT TIME BASE
319 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 992.51 HoursC210S750 M020STRAIGHT TIME BASE
1116 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,983.00 DollarsZDEPTCON 0000CONTINGENCY

12983 DollarsFactors
No DepartmentNONE Linear 6,013.29 DollarsZDEPTESC 0000ESCALATION

6013.29 DollarsFactors
WBS No: 1EFC05 Title: 663 Cluster Stabilization/Hazard Removal
Activity ID: 1EFC0075 Description: 690T Cluster Property Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 346EE 346 12,783 0 12,783 17,2954,5120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,585 2,58502,585

Total for Activity 1EFC0075: 346 12,783 0 15,368 19,8804,5122,585
Line Item 0100 - Property Removal

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC05
Activity ID: 1EFC0075

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 520 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 24.01 HoursC211S750 C010STRAIGHT TIME BASE

27 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 27.57 HoursC214S750 C020STRAIGHT TIME BASE
31 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 40.02 HoursC213S750 C080STRAIGHT TIME BASE
45 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 46.25 HoursC101S750 E120STRAIGHT TIME BASE
52 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 46.25 HoursC270S750 L090STRAIGHT TIME BASE
52 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 161.86 HoursC210S750 M020STRAIGHT TIME BASE
182 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,776.78 DollarsZDEPTCON 0000CONTINGENCY

1776.78 DollarsFactors
No DepartmentNONE Linear 808.23 DollarsZDEPTESC 0000ESCALATION

808.235 DollarsFactors
Activity ID: 1EFC0080 Description: 690T Cluster Personnel Relocation Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001 Personnel Relocation 5.00 each 8EE 40 499 1,059 1,558 1,7331760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 272 2720272

Total for Activity 1EFC0080: 40 499 1,059 1,830 2,005176272

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC05
Activity ID: 1EFC0080

Activity Filter * Starts In FY *
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 185.96 DollarsZDEPTCON 0000CONTINGENCY

185.956 DollarsFactors
No DepartmentNONE Linear 86.13 DollarsZDEPTESC 0000ESCALATION

86.1256 DollarsFactors
WBS No: 1EFC07 Title: East Sewage Trtmnt Cluster Stabil./Haz. 
Activity ID: 1EFC0088 Description: STP Stabilization / Hazards Removal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

00001 Deact 1.00 each 1,984HC 1,984 92,158 423,889 516,048 548,11932,0710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 296,141 296,1410296,141

Total for Activity 1EFC0088: 1,984 92,158 423,889 812,189 844,26032,071296,141

Cost Element Skill Quantity UnitsCurve

Line Item 00001 - Deact

Resources

BOE Historical Data Source - It is believed that the facility can be deactivated using existing personnel and resources that are budgeted for this activity.

Item Desc - Devaction of the WWTP and associated facilities
Breakdown of Historical Data:
 Item - 
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - Previously identified plant projects
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICAL ENGINEERS Linear 650.11 HoursR100S750 E040STRAIGHT TIME BASE

731 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 978.28 HoursR100S750 M020STRAIGHT TIME BASE
1100 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 355.74 HoursR100S750 M020STRAIGHT TIME BASE
400 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 244,271.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
268535 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 179,617.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
197459 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC07
Activity ID: 1EFC0088

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
No DepartmentNONE Linear 211,228.50 DollarsZDEPTCON 0000CONTINGENCY

211229 DollarsFactors
No DepartmentNONE Linear 84,912.13 DollarsZDEPTESC 0000ESCALATION

84912.1 DollarsFactors
WBS No: 1EFC08 Title: 566/Elect. Substa. Cluster Stabil./Haz. 
Activity ID: 1EFC0135 Description: INFELI Cluster Property Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 2,235EE 2,235 54,288 0 54,288 69,59715,3090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,938 9,93809,938

Total for Activity 1EFC0135: 2,235 54,288 0 64,225 79,53415,3099,938

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are an estimated 618 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 1 property disposal requires .4 hrs RCT; .2 hrs of Haz. Assessment, 2 hrs of Readiness removal,  .2 
Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 291.70 HoursKE10H750 C010STRAIGHT TIME BASE

328 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 329.06 HoursKE10H750 C020STRAIGHT TIME BASE
370 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 475.80 HoursKE10H750 C080STRAIGHT TIME BASE
535 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 198.32 HoursC101S750 E120STRAIGHT TIME BASE
223 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 198.32 HoursKE10H750 L090STRAIGHT TIME BASE
223 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 192.10 HoursC210S750 M020STRAIGHT TIME BASE
216 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 549.61 HoursKE10H750 T050STRAIGHT TIME BASE
618 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,255.11 DollarsZDEPTCON 0000CONTINGENCY

3255.11 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC08
Activity ID: 1EFC0135

Activity Filter * Starts In FY *
No DepartmentNONE Linear 6,682.42 DollarsZDEPTESC 0000ESCALATION

6682.42 DollarsFactors
WBS No: 1EFC09 Title: Misc. Buffer Zone Cluster Stabil./Haz. R
Activity ID: 1EFB0350 Description: INFLFN New Land Fill Cluster Facility Transition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Facility Transition 1.00 each 2,284EE 2,284 76,325 16,374 92,698 119,25926,5610
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 59,242 59,242059,242

Total for Activity 1EFB0350: 2,284 76,325 16,374 151,940 178,50226,56159,242

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Facility Transition

Resources

BOE Estimators Experience - The estimators were consultants hired from ICF Kaiser to develop the facility transition tasks template the template was modified to 
exclude relocation of personnel and property disposition.  The remaining costs are applied on a per building basis in each cluster.
Breakdown of Cost Data:
 Item - Building Transition
 Units - Per Building, 6 buildings in this cluster.
 Unit Cost - Maintenance Management - 160 Hrs; Carpenters - 74 hrs; Plumbers 74hrs; Electricians - 88 hrs; Env. Compliance - 8; Fire Prot. Eng. - $1,200; 
Planning - $1,800; Safety - 8 hrs.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCARPENTERS Linear 394.87 HoursC210S750 C010STRAIGHT TIME BASE

74 hrs 6 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceELECTRICIANS Linear 469.57 HoursC210S750 C020STRAIGHT TIME BASE
88 hrs 6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 394.87 HoursC210S750 C080STRAIGHT TIME BASE
74 hrs 6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 42.69 HoursC103S750 E050STRAIGHT TIME BASE
8 hrs 6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesSAFETY ENGINEERS Linear 42.69 HoursC200S750 E120STRAIGHT TIME BASE
8 hrs 6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceADMINISTRATIVE ASSISTANTS Linear 85.38 HoursC210S750 G010STRAIGHT TIME BASE
16 hrs 6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 853.77 HoursC210S750 M020STRAIGHT TIME BASE
160 hrs 6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterNONE Linear 9,824.17 DollarsC105SA53 0000E-2
1800 $ 1.02283 -- FY00 Escalation --6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

EngineeringNONE Linear 6,549.45 DollarsK252SA53 0000E-2
1200 $ 1.02283 -- FY00 Escalation --6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC09
Activity ID: 1EFB0350

Activity Filter * Starts In FY *
No DepartmentNONE Linear 40,731.51 DollarsZDEPTCON 0000CONTINGENCY

40731.5 DollarsFactors
No DepartmentNONE Linear 18,510.61 DollarsZDEPTESC 0000ESCALATION

18510.6 DollarsFactors
Activity ID: 1EFC0140 Description: INFELN Property Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 75EE 75 2,751 0 2,751 3,5267760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 504 5040504

Total for Activity 1EFC0140: 75 2,751 0 3,254 4,030776504

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are an estimated 110 units that will require disposition.
 Unit Cost - Average cost for one unit of admin property disposal requires  .1 hrs of Haz. Assessment, .2 hrs of Readiness removal,  .1 Hrs of material 
handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.34 HoursKE10H750 C010STRAIGHT TIME BASE

6 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.23 HoursKE10H750 C020STRAIGHT TIME BASE
7 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.89 HoursKE10H750 C080STRAIGHT TIME BASE
10 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 9.78 HoursC101S750 E120STRAIGHT TIME BASE
11 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 9.78 HoursKE10H750 L090STRAIGHT TIME BASE
11 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 34.68 HoursC210S750 M020STRAIGHT TIME BASE
39 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 164.93 DollarsZDEPTCON 0000CONTINGENCY

164.934 DollarsFactors
No DepartmentNONE Linear 338.59 DollarsZDEPTESC 0000ESCALATION

338.594 DollarsFactors
WBS No: 1EFC10 Title: Security Bldgs Cluster Stabil./Haz. Remo
Activity ID: 1EFC0145 Description: SECIZ Cluster Property Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC10
Activity ID: 1EFC0145

Activity Filter * Starts In FY *
0100 Property Removal 1.00 each 2,737EE 2,737 101,044 0 101,044 129,53828,4940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,496 18,496018,496

Total for Activity 1EFC0145: 2,737 101,044 0 119,540 148,03528,49418,496

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are an estimated 4106 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 1 property (5% of the material) disposal requires 1.16 hrs RCT; .35 hrs of Haz. Assessment, 1.16 
hrs of Readiness removal, .36 Hrs of transportation, .2 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 194.77 HoursKE10H750 C010STRAIGHT TIME BASE

219 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 218.78 HoursKE10H750 C020STRAIGHT TIME BASE
246 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 316.61 HoursKE10H750 C080STRAIGHT TIME BASE
356 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 364.63 HoursC101S750 E120STRAIGHT TIME BASE
410 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 364.63 HoursKE10H750 L090STRAIGHT TIME BASE
410 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,277.98 HoursC210S750 M020STRAIGHT TIME BASE
1437 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,058.64 DollarsZDEPTCON 0000CONTINGENCY

6058.64 DollarsFactors
No DepartmentNONE Linear 12,437.77 DollarsZDEPTESC 0000ESCALATION

12437.8 DollarsFactors
Activity ID: 1EFC0148 Description: SECIZ Cluster Stabilization/Hazards Removal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 - tC55K104A Property Removal 1.00 each 2,737EE 2,737 101,044 0 101,044 135,54834,5040
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 63,600 63,600063,600

Total for Activity 1EFC0148: 2,737 101,044 0 164,644 199,14834,50463,600
Line Item 0100 - tC55K104A20 - Property Removal

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC10
Activity ID: 1EFC0148

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - property disposition
 Units - each.  There are an estimated 4106 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 1 property (5% of the material) disposal requires 1.16 hrs RCT; .35 hrs of Haz. Assessment, 1.16 
hrs of Readiness removal, .36 Hrs of transportation, .2 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 194.77 HoursKE10H750 C010STRAIGHT TIME BASE

219 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 218.78 HoursKE10H750 C020STRAIGHT TIME BASE
246 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 316.61 HoursKE10H750 C080STRAIGHT TIME BASE
356 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 364.63 HoursC101S750 E120STRAIGHT TIME BASE
410 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 364.63 HoursKE10H750 L090STRAIGHT TIME BASE
410 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,277.98 HoursC210S750 M020STRAIGHT TIME BASE
1437 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,355.54 DollarsZDEPTCON 0000CONTINGENCY

43355.5 DollarsFactors
No DepartmentNONE Linear 20,244.58 DollarsZDEPTESC 0000ESCALATION

20244.6 DollarsFactors
Activity ID: 1EFC0150 Description: SECIZ Cluster Personnel Relocation Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001 Personnel Relocation 7.00 each 8EE 56 698 1,483 2,181 2,4242430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,297 1,29701,297

Total for Activity 1EFC0150: 56 698 1,483 3,477 3,7202431,297

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC10
Activity ID: 1EFC0150

Activity Filter * Starts In FY *
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 921.06 DollarsZDEPTCON 0000CONTINGENCY

921.056 DollarsFactors
No DepartmentNONE Linear 375.48 DollarsZDEPTESC 0000ESCALATION

375.477 DollarsFactors
Activity ID: 1EFC0160 Description: SECBZO Cluster Property Removal Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 5,524EE 5,524 203,848 0 203,848 274,78770,9390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 137,977 137,9770137,977

Total for Activity 1EFC0160: 5,524 203,848 0 341,825 412,76470,939137,977

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 8280 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 393.09 HoursKE10H750 C010STRAIGHT TIME BASE

442 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 442.00 HoursKE10H750 C020STRAIGHT TIME BASE
497 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 638.55 HoursKE10H750 C080STRAIGHT TIME BASE
718 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 736.38 HoursC101S750 E120STRAIGHT TIME BASE
828 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 736.38 HoursKE10H750 L090STRAIGHT TIME BASE
828 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC10
Activity ID: 1EFC0160

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 2,577.31 HoursC210S750 M020STRAIGHT TIME BASE

2898 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 95,326.49 DollarsZDEPTCON 0000CONTINGENCY

95326.5 DollarsFactors
No DepartmentNONE Linear 42,650.53 DollarsZDEPTESC 0000ESCALATION

42650.5 DollarsFactors
Activity ID: 1EFC0165 Description: SECBZO Cluster Facility Transition Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Facility Transition 1.00 each 1,142EE 1,142 38,162 8,187 46,349 59,63013,2810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,941 29,941029,941

Total for Activity 1EFC0165: 1,142 38,162 8,187 76,291 89,57113,28129,941

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Facility Transition

Resources

BOE Estimators Experience - The estimators were consultants hired from ICF Kaiser to develop the facility transition tasks template the template was modified to 
exclude relocation of personnel and property disposition.  The remaining costs are applied on a per building basis in each cluster.
Breakdown of Cost Data:
 Item - Building Transition
 Units - Per Building, 3 buildings in this cluster.
 Unit Cost - Maintenance Management - 160 Hrs; Carpenters - 74 hrs; Plumbers 74hrs; Electricians - 88 hrs; Env. Compliance - 8; Fire Prot. Eng. - $1,200; 
Planning - $1,800; Safety - 8 hrs.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 197.43 HoursKE10H750 C010STRAIGHT TIME BASE

74 hrs 3 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 234.79 HoursKE10H750 C020STRAIGHT TIME BASE
88 hrs 3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 197.43 HoursKE10H750 C080STRAIGHT TIME BASE
74 hrs 3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 21.34 HoursC103S750 E050STRAIGHT TIME BASE
8 hrs 3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesSAFETY ENGINEERS Linear 21.34 HoursC200S750 E120STRAIGHT TIME BASE
8 hrs 3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceADMINISTRATIVE ASSISTANTS Linear 42.69 HoursC210S750 G010STRAIGHT TIME BASE
16 hrs 3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 426.88 HoursC210S750 M020STRAIGHT TIME BASE
160 hrs 3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterNONE Linear 4,912.09 DollarsC105SA53 0000E-2
1800 $ 1.02283 -- FY00 Escalation --3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC10
Activity ID: 1EFC0165

Activity Filter * Starts In FY *
EngineeringNONE Linear 3,274.72 DollarsK252SA53 0000E-2

1200 $ 1.02283 -- FY00 Escalation --3 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,686.16 DollarsZDEPTCON 0000CONTINGENCY

20686.2 DollarsFactors
No DepartmentNONE Linear 9,255.30 DollarsZDEPTESC 0000ESCALATION

9255.30 DollarsFactors
Activity ID: 1EFC0170 Description: SECBZI Cluster Property Removal Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 347EE 347 12,800 0 12,800 17,2554,4550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,664 8,66408,664

Total for Activity 1EFC0170: 347 12,800 0 21,465 25,9194,4558,664

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 520 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 24.90 HoursKE10H750 C010STRAIGHT TIME BASE

28 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 27.57 HoursKE10H750 C020STRAIGHT TIME BASE
31 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 40.02 HoursKE10H750 C080STRAIGHT TIME BASE
45 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 46.25 HoursC101S750 E120STRAIGHT TIME BASE
52 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 46.25 HoursKE10H750 L090STRAIGHT TIME BASE
52 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 161.86 HoursC210S750 M020STRAIGHT TIME BASE
182 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC10
Activity ID: 1EFC0170

Activity Filter * Starts In FY *
No DepartmentNONE Linear 5,985.92 DollarsZDEPTCON 0000CONTINGENCY

5985.92 DollarsFactors
No DepartmentNONE Linear 2,678.19 DollarsZDEPTESC 0000ESCALATION

2678.19 DollarsFactors
Activity ID: 1EFC0175 Description: SECBZI Cluster Facility Transition Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Facility Transition 1.00 each 1,142EE 1,142 38,162 8,187 46,349 59,63013,2810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,941 29,941029,941

Total for Activity 1EFC0175: 1,142 38,162 8,187 76,291 89,57113,28129,941

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Facility Transition

Resources

BOE Estimators Experience - The estimators were consultants hired from ICF Kaiser to develop the facility transition tasks template the template was modified to 
exclude relocation of personnel and property disposition.  The remaining costs are applied on a per building basis in each cluster.
Breakdown of Cost Data:
 Item - Building Transition
 Units - Per Building, 3 buildings in this cluster.
 Unit Cost - Maintenance Management - 160 Hrs; Carpenters - 74 hrs; Plumbers 74hrs; Electricians - 88 hrs; Env. Compliance - 8; Fire Prot. Eng. - $1,200; 
Planning - $1,800; Safety - 8 hrs.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 197.43 HoursKE10H750 C010STRAIGHT TIME BASE

74 hrs 3 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 234.79 HoursKE10H750 C020STRAIGHT TIME BASE
88 hrs 3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 197.43 HoursKE10H750 C080STRAIGHT TIME BASE
74 hrs 3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 21.34 HoursC103S750 E050STRAIGHT TIME BASE
8 hrs 3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesSAFETY ENGINEERS Linear 21.34 HoursC200S750 E120STRAIGHT TIME BASE
8 hrs 3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceADMINISTRATIVE ASSISTANTS Linear 42.69 HoursC210S750 G010STRAIGHT TIME BASE
16 hrs 3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 426.88 HoursC210S750 M020STRAIGHT TIME BASE
160 hrs 3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterNONE Linear 4,912.09 DollarsC105SA53 0000E-2
1800 $ 1.02283 -- FY00 Escalation --3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

EngineeringNONE Linear 3,274.72 DollarsK252SA53 0000E-2
1200 $ 1.02283 -- FY00 Escalation --3 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department

6/23/00 11:30:43 AMPage 34 of 51 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC10
Activity ID: 1EFC0175

Activity Filter * Starts In FY *
No DepartmentNONE Linear 20,686.16 DollarsZDEPTCON 0000CONTINGENCY

20686.2 DollarsFactors
No DepartmentNONE Linear 9,255.30 DollarsZDEPTESC 0000ESCALATION

9255.30 DollarsFactors
Activity ID: 1EFC0178 Description: Deactivation SECBZO CLuster Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SECBZO3001 Deactivation Authorization Basis 1.00 ea 374 374 13,300 0 13,300 17,9294,6290
SECBZO4001 Facility Walk Down 1.00 ea 623 623 18,243 0 18,243 24,5926,3490
SECBZO4002 Initial Facility Surveys 1.00 ea 36 36 738 0 738 9952570
SECBZO4003 Perform Davis-Bacon Determination 1.00 ea 18 18 608 0 608 9893800
SECBZO5001 Setup Support Areas 1.00 ea 125 125 2,288 2,708 4,997 5,7937960
SECBZO6201 Physical Deactivation - Office Space 3.10 msf 19 60 1,176 0 1,176 1,5854090
SECBZO6601 Remove Confidential Materials 3.10 msf 3 10 234 0 234 316820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,267 26,267026,267

Total for Activity 1EFC0178: 1,244 36,588 2,708 65,564 78,46512,90126,267

Cost Element Skill Quantity UnitsCurve

Line Item SECBZO3001 - Deactivation Authorization Basis

Resources

BOE These estimates are based on the activities used fo rdeactivation of Building 779 in the FY97 plan.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICAL ENGINEERS Linear 35.57 HoursR100S750 E040STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMECHANICAL ENGINEERS Linear 35.57 HoursR100S750 E070STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 88.93 HoursR100S750 E120STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 106.72 HoursR100S750 M020STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D HAZ REDUC TECH / RISK RED Linear 106.72 HoursR100S750 T060STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SECBZO4001 - Facility Walk Down

Resources

BOE These estimates are based on the activities used fo rdeactivation of Building 779 in the FY97 plan.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 177.87 HoursR100S750 E120STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 88.93 HoursR100S750 M020STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D HAZ REDUC TECH / RISK RED Linear 355.74 HoursR100S750 T060STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SECBZO4002 - Initial Facility Surveys
BOE These estimates are based on the activities used for deactivation of building 779 in the FY97 plan.
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC10
Activity ID: 1EFC0178

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 35.57 HoursR100S750 T050STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SECBZO4003 - Perform Davis-Bacon Determination

Resources

BOE This line item is based upon the resources projected in the Davis-Bacon determination for deactivating Cluster 779.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ConstructionOTHER ENGINEERS Linear 17.79 HoursK777C750 E130STRAIGHT TIME BASE

20 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SECBZO5001 - Setup Support Areas

Resources

BOE These estimates are based on professional judgment and experience. Material handlers will be responsible for moving office equipment, and reconfiguring 
available space. Managerial and administrative resources for this activity are accounted for under the project planning and management activity.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 124.51 HoursR100S750 L050STRAIGHT TIME BASE

140 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 2,708.05 DollarsR100SA5C 0000SUPPLIES
3000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SECBZO6201 - Physical Deactivation - Office Space
BOE Step 1 - Moving the desks and other equipment to a truck 

Assume 15 minutes to load cart, 10 min. to manuever, 5 min. to unload = 0.5 hrs  of labor hours  ( L050).
Assume each load uses 6x4x5 or 120 sqft of truck space, and that each truck holds 17x8x10 or 1360 sqft of cargo for a total load of 11 cubicles per truck.
For each truck load, assume 15 minutes maneuver, 30 minutes to unload, and 10 minutes to return for a total of 55 minutes per 11 cubicels or 0.08hrs per cube 
for movers and truck drivers (L050 & L070).

Step 2 - Removing electrical and network connections
Assume 15 minutes to remove component connections (i.e., outlets), 10 minutes to bale wire, and assume  10 minutes to pull ceiling runs for a total of 25 
minutes per cube of electricians time. 

Step 3 - Dismantling remaining cubicle components
Assume 10 minutes to disconnect cubicle walls, assume a loading time that is the same as desks, and that each load occupies 5x8x2 or 80 sq. ft., for a truck 
load of 17 cubicles.

Step 4 - Removal of remaining services
Assume 1 hour of plumbers time and 1 hour of electricians time for every building.

Summary:
Movers - L050;  0.5 hours per cube = 0.0083 hrs/sqft;   moving desks
Movers - L050; 0.08 hours per cube = 0.0013 hrs/sqft;  loading/unloading desks
Movers - L050; 0.15 hours per cube = 0.0025 hrs/sqft;  dismantling cubicle walls
Movers - L050; Total = 0.0121 hrs/sqft.
Drivers - L070; 0.08 hours per cube = 0.0013 hrs/sqft; moving desks
Drivers - L070; 0.08 hours per cube = 0.0013 hrs/sqft; moving cubicle walls
Drivers - L070; Total = 0.0026 hrs/sqft
Electricians - C020; 0.42 hours per cube = 0.0069 hrs/sqft; dewiring space
Electricians - C020; 0.0001 hour per building
Plumbers - C080; 0.0001 hour per building

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC10
Activity ID: 1EFC0178

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Electrical MaintenanceELECTRICIANS Linear 6.23 HoursC211S750 C020STRAIGHT TIME BASE
7 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenancePLUMBERS AND PIPEFITTERS Linear 0.09 HoursC211S750 C080STRAIGHT TIME BASE
0.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceMISSION SUP SPEC I (CBLFAB,DSP, Linear 10.76 HoursC211S750 L050STRAIGHT TIME BASE
12.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceMISSION SUP SPEC III Linear 2.31 HoursC211S750 L070STRAIGHT TIME BASE
2.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SECBZO6601 - Remove Confidential Materials

Resources

BOE Assume 8 hour work day
Using 1,000 sq. ft. as the base value assume the following crew mix:

Quality Control Engineer -  Assume 0.10 hrs/1000 sq. ft.
Industrial Hygienist -  Assume 0.25 hrs/1000 sq. ft.
Other Admin/Professional -  Assume 0.10 hrs/1000 sq. ft.
First Line Supervisor - Assume 0.25 hrs/1000 sq. ft.
General Material Laborers - Assume 0.50 hrs/1000 sq. ft.
Light Vehicle Driver - Assume 0.25 hrs/1000 sq. ft.
Other Engineer -  Assume 0.25 hrs/1000 sq. ft.
Other Technician -  -  Assume 2.0 hrs/1000 sq. ft.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.09 HoursR100S750 E120STRAIGHT TIME BASE

0.1 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.22 HoursR100S750 E130STRAIGHT TIME BASE
0.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.44 HoursC211S750 L050STRAIGHT TIME BASE
0.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceMISSION SUP SPEC III Linear 0.22 HoursC211S750 L070STRAIGHT TIME BASE
0.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 0.22 HoursC211S750 M010STRAIGHT TIME BASE
0.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceINDUSTRIAL HYGIENISTS Linear 0.22 HoursC211S750 P090STRAIGHT TIME BASE
0.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 0.09 HoursR100S750 P170STRAIGHT TIME BASE
0.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D HAZ REDUC TECH / RISK RED Linear 1.78 HoursR100S750 T060STRAIGHT TIME BASE
2 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE

6/23/00 11:30:45 AMPage 37 of 51 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC10
Activity ID: 1EFC0178

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 18,152.81 DollarsZDEPTCON 0000CONTINGENCY
18152.8 DollarsFactors

No DepartmentNONE Linear 8,114.49 DollarsZDEPTESC 0000ESCALATION
8114.49 DollarsFactors

WBS No: 1EFC11 Title: 125 Cluster Stabilization/Hazard Removal
Activity ID: 1EFC0185 Description: INFWTN Property Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 309EE 309 7,735 0 7,735 10,4112,6760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,886 2,88602,886

Total for Activity 1EFC0185: 309 7,735 0 10,621 13,2982,6762,886

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are an estimated 110 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 1 property disposal requires .4 hrs RCT; .2 hrs of Haz. Assessment, 2 hrs of Readiness removal, .2 
Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 52.47 HoursKE10H750 C010STRAIGHT TIME BASE

59 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 58.70 HoursKE10H750 C020STRAIGHT TIME BASE
66 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 84.49 HoursKE10H750 C080STRAIGHT TIME BASE
95 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 19.57 HoursC101S750 E120STRAIGHT TIME BASE
22 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 19.57 HoursKE10H750 L090STRAIGHT TIME BASE
22 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 34.68 HoursC210S750 M020STRAIGHT TIME BASE
39 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 39.13 HoursKE10H750 T050STRAIGHT TIME BASE
44 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,088.06 DollarsZDEPTCON 0000CONTINGENCY

2088.06 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC11
Activity ID: 1EFC0185

Activity Filter * Starts In FY *
No DepartmentNONE Linear 798.38 DollarsZDEPTESC 0000ESCALATION

798.377 DollarsFactors
Activity ID: 1EFC0190 Description: INFWTI  Cluster Property Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 6,206EE 6,206 155,322 0 155,322 209,37454,0520
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 104,007 104,0070104,007

Total for Activity 1EFC0190: 6,206 155,322 0 259,328 313,38154,052104,007

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are an estimated 2216 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 1 property disposal requires 1.16 hrs RCT; .35 hrs of Haz. Assessment, 1.16 hrs of Readiness 
removal, .36 Hrs of transportation, .2 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 1,050.31 HoursKE10H750 C010STRAIGHT TIME BASE

1181 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,181.94 HoursKE10H750 C020STRAIGHT TIME BASE
1329 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,707.54 HoursKE10H750 C080STRAIGHT TIME BASE
1920 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 393.98 HoursC101S750 E120STRAIGHT TIME BASE
443 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 393.98 HoursKE10H750 L090STRAIGHT TIME BASE
443 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 690.13 HoursC210S750 M020STRAIGHT TIME BASE
776 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 787.96 HoursKE10H750 T050STRAIGHT TIME BASE
886 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 71,508.98 DollarsZDEPTCON 0000CONTINGENCY

71509 DollarsFactors
No DepartmentNONE Linear 32,497.56 DollarsZDEPTESC 0000ESCALATION

32497.6 DollarsFactors
Activity ID: 1EFC0195 Description: INFWTI  Cluster Personnel Relocation Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC11
Activity ID: 1EFC0195

Activity Filter * Starts In FY *
0001 Personnel Relocation 2.00 each 8EE 16 199 424 623 693690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 344 3440344

Total for Activity 1EFC0195: 16 199 424 967 1,03769344

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 236.51 DollarsZDEPTCON 0000CONTINGENCY

236.515 DollarsFactors
No DepartmentNONE Linear 107.49 DollarsZDEPTESC 0000ESCALATION

107.485 DollarsFactors
WBS No: 1EFC12 Title: 750 Cluster Stabilization/Hazard Removal
Activity ID: 1EFC0200 Description: 750 Cluster Property Removal Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 9,281EE 9,281 342,537 0 342,537 461,055118,5180
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 129,105 129,1050129,105

Total for Activity 1EFC0200: 9,281 342,537 0 471,642 590,160118,518129,105

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 13916 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .10 hrs of Haz. Assessment, .2 hrs of Readiness removal,  .1 Hrs of material 
handling, and .35 hrs admin support. 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 659.89 HoursKE10H750 C010STRAIGHT TIME BASE

742 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC12
Activity ID: 1EFC0200

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 741.71 HoursKE10H750 C020STRAIGHT TIME BASE

834 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,072.55 HoursKE10H750 C080STRAIGHT TIME BASE
1206 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 1,237.96 HoursC101S750 E120STRAIGHT TIME BASE
1392 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 1,237.96 HoursKE10H750 L090STRAIGHT TIME BASE
1392 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 4,331.10 HoursC210S750 M020STRAIGHT TIME BASE
4870 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 93,749.20 DollarsZDEPTCON 0000CONTINGENCY

93749.2 DollarsFactors
No DepartmentNONE Linear 35,356.09 DollarsZDEPTESC 0000ESCALATION

35356.1 DollarsFactors
Activity ID: 1EFC0205 Description: 750 Cluster Personnel Relocation Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001 Personnel Relocation 196.00 each 8EE 1,569 19,547 41,515 61,063 67,8266,7630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,993 18,993018,993

Total for Activity 1EFC0205: 1,569 19,547 41,515 80,055 86,8196,76318,993

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - Personnel Relocation

Resources

BOE Estimators Experience - 

Experience Item Desc - 

Breakdown of Cost Data:
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC12
Activity ID: 1EFC0205

Activity Filter * Starts In FY *
Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES

53.26 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,791.49 DollarsZDEPTCON 0000CONTINGENCY

13791.5 DollarsFactors
No DepartmentNONE Linear 5,201.25 DollarsZDEPTESC 0000ESCALATION

5201.25 DollarsFactors
Activity ID: 1EFC0210 Description: 750 Cluster Stabilization/Hazards Removal Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001 - tH568103B Personnel Relocation 196.00 each 8EE 1,569 19,547 41,515 61,063 67,8266,7630
0100 Facility Transition 1.00 each 4,568EE 4,568 152,650 32,747 185,397 238,21352,8170
0100 - tH568103B Property Removal 1.00 each 9,281EE 9,281 342,537 0 342,537 461,055118,5180
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 214,803 214,8030214,803

Total for Activity 1EFC0210: 15,418 514,734 74,263 803,799 981,897178,098214,803

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - tH568103B30 - Personnel Relocation

Resources

BOE Estimators Experience - 

Experience Item Desc - 

Breakdown of Cost Data:
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 0100 - Facility Transition
BOE Estimators Experience - The estimators were consultants hired from ICF Kaiser to develop the facility transition tasks template the template was modified to 

exclude relocation of personnel and property disposition.  The remaining costs are applied on a per building basis in each cluster.
Breakdown of Cost Data:
 Item - Building Transition
 Units - Per Building, 12 buildings in this cluster.
 Unit Cost - Maintenance Management - 160 Hrs; Carpenters - 74 hrs; Plumbers 74hrs; Electricians - 88 hrs; Env. Compliance - 8; Fire Prot. Eng. - $1,200; 
Planning - $1,800; Safety - 8 hrs.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC12
Activity ID: 1EFC0210

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCARPENTERS Linear 789.74 HoursC210S750 C010STRAIGHT TIME BASE

74 hrs 12 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceELECTRICIANS Linear 939.15 HoursC210S750 C020STRAIGHT TIME BASE
88 hrs 12 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 789.74 HoursC210S750 C080STRAIGHT TIME BASE
74 hrs 12 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 85.38 HoursC103S750 E050STRAIGHT TIME BASE
8 hrs 12 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesSAFETY ENGINEERS Linear 85.38 HoursC200S750 E120STRAIGHT TIME BASE
8 hrs 12 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceADMINISTRATIVE ASSISTANTS Linear 170.75 HoursC210S750 G010STRAIGHT TIME BASE
16 hrs 12 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,707.54 HoursC210S750 M020STRAIGHT TIME BASE
160 hrs 12 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterNONE Linear 19,648.35 DollarsC105SA53 0000E-2
1800 $ 1.02283 -- FY00 Escalation --12 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

EngineeringNONE Linear 13,098.90 DollarsK252SA53 0000E-2
1200 $ 1.02283 -- FY00 Escalation --12 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - tH568103B20 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 13916 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .10 hrs of Haz. Assessment, .2 hrs of Readiness removal,  .1 Hrs of material 
handling, and .35 hrs admin support. 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 659.89 HoursC211S750 C010STRAIGHT TIME BASE

742 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 741.71 HoursC214S750 C020STRAIGHT TIME BASE
834 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 1,072.55 HoursC213S750 C080STRAIGHT TIME BASE
1206 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC12
Activity ID: 1EFC0210

Activity Filter * Starts In FY *
Health & SafetySAFETY ENGINEERS Linear 1,237.96 HoursC101S750 E120STRAIGHT TIME BASE

1392 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Property ManagementGENERAL LABORER Linear 1,237.96 HoursC270S750 L090STRAIGHT TIME BASE
1392 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 4,331.10 HoursC210S750 M020STRAIGHT TIME BASE
4870 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 155,978.20 DollarsZDEPTCON 0000CONTINGENCY

155978 DollarsFactors
No DepartmentNONE Linear 58,824.80 DollarsZDEPTESC 0000ESCALATION

58824.8 DollarsFactors
WBS No: 1EFC14 Title: 566 Cluster Stabilization/Hazard Removal
Activity ID: 1EFC0215 Description: 566 Cluster Property Removal Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 2,142EE 2,142 79,073 0 79,073 106,98627,9130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,155 16,155016,155

Total for Activity 1EFC0215: 2,142 79,073 0 95,228 123,14127,91316,155

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 3214 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .10 hrs of Haz. Assessment, .2 hrs of Readiness removal,  .1 Hrs of material 
handling, and .35 hrs admin support. 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 152.08 HoursKE10H750 C010STRAIGHT TIME BASE

171 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 170.75 HoursKE10H750 C020STRAIGHT TIME BASE
192 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 247.24 HoursKE10H750 C080STRAIGHT TIME BASE
278 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 285.48 HoursC101S750 E120STRAIGHT TIME BASE
321 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 285.48 HoursKE10H750 L090STRAIGHT TIME BASE
321 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC14
Activity ID: 1EFC0215

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,000.51 HoursC210S750 M020STRAIGHT TIME BASE

1125 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,155.61 DollarsZDEPTCON 0000CONTINGENCY

11155.6 DollarsFactors
No DepartmentNONE Linear 4,999.61 DollarsZDEPTESC 0000ESCALATION

4999.61 DollarsFactors
Activity ID: 1EFC0220 Description: 566 Cluster Personnel Relocation Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001 Personnel Relocation 7.00 each 8EE 56 698 1,483 2,181 2,4272460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 367 3670367

Total for Activity 1EFC0220: 56 698 1,483 2,547 2,794246367

Cost Element Skill Quantity UnitsCurve

Line Item 0001 - Personnel Relocation

Resources

BOE Estimators Experience - 

Experience Item Desc - 

Breakdown of Cost Data:
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 253.09 DollarsZDEPTCON 0000CONTINGENCY

253.092 DollarsFactors
No DepartmentNONE Linear 113.43 DollarsZDEPTESC 0000ESCALATION

113.429 DollarsFactors
WBS No: 1EFC15 Title: Site Services Cluster Stab./Hazard Rem.
Activity ID: 1EFC0225 Description: INFGAS Cluster Property Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation6/23/00 11:30:50 AMPage 45 of 51 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC15
Activity ID: 1EFC0225

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

0100 Property Removal 1.00 each 206EE 206 5,172 0 5,172 6,9711,8000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,463 3,46303,463

Total for Activity 1EFC0225: 206 5,172 0 8,635 10,4341,8003,463

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are an estimated 74 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 1 property disposal requires .4 hrs RCT; .2 hrs of Haz. Assessment, 2 hrs of Readiness removal, .2 
Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 34.68 HoursKE10H750 C010STRAIGHT TIME BASE

39 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 39.13 HoursKE10H750 C020STRAIGHT TIME BASE
44 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.92 HoursKE10H750 C080STRAIGHT TIME BASE
64 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 13.34 HoursC101S750 E120STRAIGHT TIME BASE
15 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 13.34 HoursKE10H750 L090STRAIGHT TIME BASE
15 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 23.12 HoursC210S750 M020STRAIGHT TIME BASE
26 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.79 HoursKE10H750 T050STRAIGHT TIME BASE
29 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,380.94 DollarsZDEPTCON 0000CONTINGENCY

2380.94 DollarsFactors
No DepartmentNONE Linear 1,082.03 DollarsZDEPTESC 0000ESCALATION

1082.03 DollarsFactors
Activity ID: 1EFC0230 Description: INFSTM Cluster Ind 1 Property Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 12,316EE 12,316 308,209 0 308,209 414,850106,6400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 115,016 115,0160115,016

Total for Activity 1EFC0230: 12,316 308,209 0 423,225 529,865106,640115,016
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WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC15
Activity ID: 1EFC0230

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 4397 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 1 property disposal requires .4 hrs RCT; .2 hrs of Haz. Assessment, 2 hrs of Readiness removal, .2 
Hrs of material handling, and .35 hrs admin support.  
Industrial type 3 property (5% of the material) disposal requires .75 hrs RCT; .5 hrs of Haz. Assessment, 25 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 2,085.51 HoursKE10H750 C010STRAIGHT TIME BASE

2345 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2,346.08 HoursKE10H750 C020STRAIGHT TIME BASE
2638 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3,388.39 HoursKE10H750 C080STRAIGHT TIME BASE
3810 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 781.73 HoursC101S750 E120STRAIGHT TIME BASE
879 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 781.73 HoursKE10H750 L090STRAIGHT TIME BASE
879 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,368.70 HoursC210S750 M020STRAIGHT TIME BASE
1539 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,563.46 HoursKE10H750 T050STRAIGHT TIME BASE
1758 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 83,202.88 DollarsZDEPTCON 0000CONTINGENCY

83202.9 DollarsFactors
No DepartmentNONE Linear 31,812.86 DollarsZDEPTESC 0000ESCALATION

31812.9 DollarsFactors
Activity ID: 1EFC0233 Description: INFSTM Cluster Stabilization/Hazards Removal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 - tC55R104A Property Removal 1.00 each 12,316EE 12,316 308,209 0 308,209 412,356104,1460
0100 - tC55R104A Property Removal 1.00 each 5,527EE 5,527 120,736 0 120,736 161,53440,7980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 140,613 140,6130140,613

Total for Activity 1EFC0233: 17,843 428,945 0 569,559 714,503144,944140,613
Line Item 0100 - tC55R104A20 - Property Removal

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
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WBS Filter 1EFC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC15
Activity ID: 1EFC0233

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 4397 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 1 property disposal requires .4 hrs RCT; .2 hrs of Haz. Assessment, 2 hrs of Readiness removal, .2 
Hrs of material handling, and .35 hrs admin support.  
Industrial type 3 property (5% of the material) disposal requires .75 hrs RCT; .5 hrs of Haz. Assessment, 25 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 2,085.51 HoursC211S750 C010STRAIGHT TIME BASE

2345 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 2,346.08 HoursC214S750 C020STRAIGHT TIME BASE
2638 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 3,388.39 HoursC213S750 C080STRAIGHT TIME BASE
3810 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 781.73 HoursC101S750 E120STRAIGHT TIME BASE
879 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 781.73 HoursC270S750 L090STRAIGHT TIME BASE
879 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,368.70 HoursC210S750 M020STRAIGHT TIME BASE
1539 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementRADIATION CONTROL TECHNOLIGI Linear 1,563.46 HoursC270S750 T050STRAIGHT TIME BASE
1758 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - tC55R104A25 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 231 units that will require disposition.
 Unit Cost - 
Industrial type 3 property  disposal requires .75 hrs RCT; .5 hrs of Haz. Assessment, 25 hrs of Readiness removal, .2 Hrs of transportation, .1 Hrs of 
material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 1,369.59 HoursC211S750 C010STRAIGHT TIME BASE

1540 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFC15
Activity ID: 1EFC0233

Activity Filter * Starts In FY *
Building MaintenanceELECTRICIANS Linear 1,541.23 HoursC214S750 C020STRAIGHT TIME BASE

1733 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 2,226.02 HoursC213S750 C080STRAIGHT TIME BASE
2503 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 103.16 HoursC101S750 E120STRAIGHT TIME BASE
116 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 20.45 HoursC270S750 L090STRAIGHT TIME BASE
23 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 72.04 HoursC210S750 M020STRAIGHT TIME BASE
81 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 40.91 HoursC242S750 P170STRAIGHT TIME BASE
46 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementRADIATION CONTROL TECHNOLIGI Linear 153.86 HoursC270S750 T050STRAIGHT TIME BASE
173 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 95,260.39 DollarsZDEPTCON 0000CONTINGENCY

95260.4 DollarsFactors
No DepartmentNONE Linear 45,352.92 DollarsZDEPTESC 0000ESCALATION

45352.9 DollarsFactors
Activity ID: 1EFC0235 Description: INFSTM Cluster Ind 2 Property Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Property Removal 1.00 each 5,527EE 5,527 120,736 0 120,736 162,51141,7750
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 45,056 45,056045,056

Total for Activity 1EFC0235: 5,527 120,736 0 165,792 207,56641,77545,056

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 231 units that will require disposition.
 Unit Cost - 
Industrial type 3 property  disposal requires .75 hrs RCT; .5 hrs of Haz. Assessment, 25 hrs of Readiness removal, .2 Hrs of transportation, .1 Hrs of 
material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 1,369.59 HoursKE10H750 C010STRAIGHT TIME BASE

1540 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFC15
Activity ID: 1EFC0235

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,541.23 HoursKE10H750 C020STRAIGHT TIME BASE

1733 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2,226.02 HoursKE10H750 C080STRAIGHT TIME BASE
2503 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 103.16 HoursC101S750 E120STRAIGHT TIME BASE
116 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 20.45 HoursKE10H750 L090STRAIGHT TIME BASE
23 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 72.04 HoursC210S750 M020STRAIGHT TIME BASE
81 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 40.91 HoursC210S750 P170STRAIGHT TIME BASE
46 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 153.86 HoursKE10H750 T050STRAIGHT TIME BASE
173 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,593.39 DollarsZDEPTCON 0000CONTINGENCY

32593.4 DollarsFactors
No DepartmentNONE Linear 12,462.18 DollarsZDEPTESC 0000ESCALATION

12462.2 DollarsFactors
Activity ID: 1EFC0240 Description: B869 Stabilization/Hazards Removal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 - tC55M105 Property Removal 1.00 each 206EE 206 5,172 0 5,172 6,9711,8000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,616 3,61603,616

Total for Activity 1EFC0240: 206 5,172 0 8,787 10,5871,8003,616

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - tC55M105A20 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are an estimated 74 units that will require disposition.
 Unit Cost - Average cost for one unit of Industrial type 1 property disposal requires .4 hrs RCT; .2 hrs of Haz. Assessment, 2 hrs of Readiness removal, .2 
Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 34.68 HoursKE10H750 C010STRAIGHT TIME BASE

39 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFC15
Activity ID: 1EFC0240

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 39.13 HoursKE10H750 C020STRAIGHT TIME BASE

44 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.92 HoursKE10H750 C080STRAIGHT TIME BASE
64 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 13.34 HoursC101S750 E120STRAIGHT TIME BASE
15 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 13.34 HoursKE10H750 L090STRAIGHT TIME BASE
15 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 23.12 HoursC210S750 M020STRAIGHT TIME BASE
26 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.79 HoursKE10H750 T050STRAIGHT TIME BASE
29 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,508.09 DollarsZDEPTCON 0000CONTINGENCY

2508.09 DollarsFactors
No DepartmentNONE Linear 1,107.43 DollarsZDEPTESC 0000ESCALATION

1107.43 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

240,877 7,060,831 825,767 11,263,696 13,676,7252,413,028

Report Totals:

Contingency 
& Escalation

3,377,098
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